
PL 106-393 
TRACKING TITLE II PROJECTS 

 

 

REPORT DATE:  12/31/02           3/31/03 x 6/30/03  9/30/03       X/X/03 

 
PROJECT NUMBER AND NAME:  GR-MAL03-105  Aspen Enclosure and Riparian Pasture 
Fence Maintenance  
 
PROJECT MANAGER:  Cindy Kranich  
 
REPORT CODE:  3  
  

DIGITAL PHOTO:  Beginning of Project           Middle of Project x End of Project 
 

       
                                                                        
STATUS EXPLANATION:  
Project began in May.  A 3-person summer temporary crew has been inspecting and 
maintaining fences on both the north and south ends of the Blue Mountain District.  The bulk of 
the work has been removing blowdown trees from fences.  Eight of ten buck and pole fences 
burned in the Flagtail Fire last summer have also been rebuilt.  Our target for the summer has 
been accomplished and crew will be finishing up their work by July. 
  
 
LOCAL CONTRACTORS:  
 
CODES 

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date 
to:________ 

3 Project on track for completion by _September 30, 2003__ as submitted. 
4 Project completion date: _______ Project Summary including costs and partners. 

FS CONTRIBUTION TITLE II 
CONTRIBUTION 

OTHER 
CONTRIBUTIONS 

TOTAL FOR PROJECT 

$ $15366.00/1336.00 $ $16702.00 

 

 YES X NO - Locally hired summer workforce. 

Blow-down 
trees being 
removed 
from fences.  
Poles will be 
replaced after 
brush is 
cleared. 


